SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:13AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 498 Const Calendar Day: 269 Date: 28-Feb-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Paint Cable System
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Installing split collars & elastomeric collars

- Painting of suspender ropes & main Cable

Today | was inspecting the painting operation on the main Cable. Also, | was doing some misc inspection
on other items. See the diaries of A. Iranmanesh, L. Woo, A. Schmitt, R. Feather, & S. Soheilifard for
additional details of Cable field work.

- | arrived at the pier-7 office at 07:00.

- From 07:00 until 08:00, | reviewed paint submittals & some of the inspection documentation to be filled
out when performing paint inspection.

- From 08:00 until 08:40, | attended the weekly safety meeting. The topic was general project safety.

- At 09:00, | arrived on the bridge.

- From 09:20 until 11:00, | accompanied Saman Soheilifard to inspect the main Cable painting on the
South side-span.

- From 11:00 until 12:00, | inspected the hand-rope anchors near the Tower to check if the turnbuckle jam
nuts were tight.

- From 12:00 until 12:30, lunch.

- From 12:45 until 13:30, | accompanied Alex Schmitt to inspect main Cable cleanliness between PPs 46S
& 78S. Alex was doing most of the inspection, & | accompanied him for a time to get familiar with the
inspection of this item.

- From 13:30 until 14:30, | met with ABF Engineer Ben Jones to address a couple of issues on the Cable
wrapping punch-list. A paint repair to the S-wire was done at PP 46N in the area that will be covered by
caulking. Also, wedges were installed at the start of wrapping at PPs 112S & 114S. The wedges were
needed because they did not have the required 4 Cadwelds at the start of the wrapping at these locations.
- At 14:20, | received a phone call from ABF Engineer Ankhur Singh informing me that an ABF crew will
be heading up to the Tower to re-tighten the hand-rope anchors.

- From 14:30 until 15:00, | waited for Ankhur & the iron-workers near the top of the Tower to inspect the re-
tightening of the hand-ropes.

- From 15:00 until 16:00, | inspected the re-tightening of the hand-rope anchors near the Tower. Each of
the hand-rope anchors were checked with the quick check tensometer. 3 of the hand-trope anchors
needed to be re-tightened to reach the required tension.

- At 16:30, | left the bridge.

- From 16:45 until 17:30, | checked email, reviewed current paint issues that were emailed to me by
Warren Collins, & wrote my diary for the day.
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